Project Conception Either from Priority List or R/W Hold List
(Begins Two Years Ahead of Construction Start)

SECONDARY ROAD CONSTRUCTION PROCESS

A4
Prelim. Request DEO perform a preliminary review to identify any areas of
DEO concern that may require special design consideration. Hydro |
Review / DEO to send for SHPO Review as soon as preliminary plans are Review /
SHPO available. Prelim.
Review Contact Hydraulics for any major pipe upsizes or Bridge Size Pipes Bridge
(3-6 Mos) (2 Months) Review
A4
County Right-of-Way Acquisition Process Coordinat
Comms. As Roads ROW is acquired, ROW Agent to Coordinate w/ Utilities | e utilities —
Approval District to Present Annual Program to County Commissioners in May d
(3 Mos.)
(12 Months)
A 4
District establishes WBS and forwards to CME for construction review. Bridge
CME coordinates with Bridge for Pipe Design Review / Ordering and DEO < »| Drawings
Review. (Pipe)
A 4 A4
Area CME forwards review information to District and District prepares final DEO
Roadside design plans to include pipe data, erosion control plans, wetland »| Review
E/C Plan delineation, and stream survey. District forwards info to DEO as (6-8 mos.)
Review necessary for NW-14 permitting and applies for E/C approval.
| e |
v
|Final plans completed, permits received, erosion control plan approved. |
P Utilities
B Moved N
Traffic District coordinates with Bridge to determine pipe installation date.
District coordinates with Traffic to schedule road closures.
Bridge installs pipe. (1 Month)
A4
Force
District Grade, Drain, & Stabilize Road either through Force Account > Acct
Lets Construction (coordinated by CME) or through Contract Letting < Work
(3-4 Months). District lets paving contract to incorporate multiple roads. Activity
1
Pave Road (1 Month) Stage
Seeding

[seed Shoulders - Force Account or Contract (1 Month) |

|Pavement Markings & Signs (1 Month) |

DEO and CME sign compliance reports as complete. Final Erosion
Control Review (notification via e-mail) and Erosion Control Removed

A 4
FINAL INSPECTION - ROAD COMPLETE




